Product Council — Meeting Minutes

Date	Tue 10 Nov 2026	**Time**	14:00–15:10
Location	Room B2 / video	**Chair**	Priya Raman
Present	P. Raman, L. Chen, S. Duarte, M. Okoro	**Apologies**	T. Weber

Agenda

☑ Approval of previous minutes
☑ Q4 roadmap status
☑ Pricing experiment results
☐ Hiring plan for 2027
☐ Any other business

Discussion

- **Q4 roadmap.** Two of five milestones shipped.
  - Offline sync: released to 100% on 3 Nov.
  - Export templates: slipped to Dec 4 because of the review backlog.
    - Risk: design assets arrive late.
- **Pricing experiment.** Variant B converted 4.1% vs 3.6% for control (n = 12,400).
  - Decision: extend the test by two weeks before rollout.

Action items

#	Action	Owner	Due	Status
1	Publish revised roadmap to the wiki	L. Chen	2026-11-13	Open
2	Confirm design asset delivery date	S. Duarte	2026-11-16	Open
3	Set up pricing test dashboard	M. Okoro	2026-11-18	In progress
4	Draft 2027 hiring plan	P. Raman	2026-12-01	Open

Next meeting: Tuesday 24 November 2026, 14:00. Minutes recorded by M. Okoro.